Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CALDWELL

36

1P0489B

1994

07/09/98

1-24'PAVEMENT 0.4 MILE EAST OF DEKALB CO. TO 0.4 MILE WEST OF RTE.
13 ADD LANES FOR DUAL

Reason(s)
BID PRICES FOR REMOVAL OF IMPROVEMENTS, MOBILIZAITON, PAVEMENT
AND BASE, AND EROSION CONTROL ITEMS WERE LOWER THAN ESTIMATE.

$9844

$8235

-16.34

DEKALB

36

1P0747

1994

07/09/98

REMOVE BRIDGE A-1011 0.4 MILE EAST OF I-35 (ABANDONED RAILROAD
OVERPASS)

Reason(s)
UNIT BID PRICE FOR REMOVAL OF IMPROVEMENTS WAS LOWER THAN
ESTIMATE. LESS EROSION CONTROL ITEMS WERE NEEDED THAN
ESTIMATED

$83

$69

-16.87

BUCHANAN

36

100544

1996

12/14/98

REPLACE BRIDGES A-605 AND A-606R (DUAL) ST. JOSEPH: 0.5 MILE EAST OF
KANSASLINE

Reason(s)
PRELIMINARY ENGINEERING WAS MORE THAN ESTIMATE. UNIT BID PRICES
ON BRIDGE ITEMS WERE HIGHER THAN ESTIMATE. CHANGEABLE MESSAGE
BOARDS AND REMOTE WEATHER INFORMATION SYSTEM WERE NOT
INCLUDED IN ESTIMATE. ACCELERATION OF WORK CLAUSE ELEVATED
FINAL COST.

$7578

$10099

33.27

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
NODAWAY 136 1P0437 1997 | 12/03/98 | GRADING, PAVING, REPLACING THE 102 RIVER BRIDGE AND RE MOVING $3283 $2967 -9.63
THE OVERFLOW BRIDGE FROM 1.9 TO 1.5 MILESWEST OF RTE. F. THE
PROJECT INVOVLES REPLACING BRIDGE H-840 AND REMOVING BRIDGE
H-862R.
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
NODAWAY 136 1U0750 1997 | 12/03/98 | GRADING AND PAVING TO WIDEN THE PAVEMENT TO 4 LANESIN $2092 $2299 9.89
MARYVILLE FROM RELOCATED RTE. 71 TO THE 102 RIVER BRIDGE.
PROJECT SPLIT FROM 1P0643.
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
CALDWELL 36 1P0523B 1997 | 04/22/99 | RESURFACE 2.2 MILES FROM RTE. PTO EAST OF RTE. 13. THE PROJECT $1077 $631 -41.41
INVOLVES 1-24' PAVEMENT (PART DUAL) AND BRIDGE A-9
Reason(s)
PRELIMINARY ENGINEERING WAS LESS THAN ESTIMATE. UNIT BID PRICES
ON EXCAVATION, SHAPING SLOPES, ASPHALT MIX, PAVEMENT REPAIR
ITEMS AND GUARD RAIL TERMINALS WERE LOWER THAN ESTIMATE.
11/01/99 Page 2

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
ATCHISON 136 1P0381 1997 | 03/22/99 [ GRADING, PAVING AND REPLACE BRIDGES (TARKIO RIVER) FROM TARKIO $5129 $5015 -2.22
TO EAST OF RTE. O PROJECT INVOLVES BRIDGES J-176,J-177 AND J-232
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
NODAWAY 148 | 1P0730D| 1997 | 06/01/99 | GRADING, PAVING, STABILIZE SHOULDERS AND REPLACE BRIDGES OVER $1962 $2648 34.96
EAST FORK 102 RIVER 1.0 MILE NORTH OF RTE. JJ. PROJECT INVOLVES
BRIDGE J-592 AND J-593
Reason(s)
PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING WERE
HIGHER THAN ESTIMATE. UNIT BID PRICES ON BRIDGE ITEMS, I-C ASPHALT
AND BITUMINUS BASE MIX, MOBILIZATION AND PIPE COSTS WERE HIGHER
THAN ESTIMATE.
ATCHISON 29 110734 1998 | 03/05/99 [ RESURFACE 8.2 MILES FROM RTE. 111 TORTE. A. THE PROJECT INVOLVES $9263 $8712 -5.95
2-24' PAVEMENTS. SCOPE CHANGED TO COMBINE PROJECT 110735 WITH
THIS PROJECT.
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
11/01/99 Page 3

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

HOLT

29

110737

1998

02/09/99

RESURFACE 5.0 MILES FROM RTE. 159 TO RTE. 118. PROJECT INVOLVES
2-24' PAVEMENTS.

Reason(s)
PRELIMINARY ENGINEERING WAS LESS THAN ESTIMATED. LESS PAVEMENT
REPAIR WAS NEEDED THAN ESTIMATED. UNIT BID PRICES WERE LESS THAN
ESTIMATED. LESS ASPHALT WAS NEEDED ON SHOULDERS.

$6289

$4215

-32.98

CLINTON

169

1P0761

1998

01/12/99

BASE WIDENING TO IMPROVE GEOMETRICS AT THE INTERSECTION WITH
RTE. 116. IMPROVE SAFETY AT INTERSECTION. FORMERLY PROJECT
1M0001.

Reason(s)
PRELIMINARY ENGINEERING WAS MORE THAN ESTIMATED. MORE RIGHT
OF WAY COSTS WERE INCURRED THAN ESTIMATED. UNIT BID PRICES WERE
HIGHER THAN ESTIMATED. MORE ASPHALT WAS NEEDED THAN
ESTIMATED.

$180

$316

75.56

DEKALB

36

1P0726

1998

02/11/99

RESURFACE 10.5 MILES OF WESTBOUND LANES FROM 2.8 MILES EAST OF
BUCHANAN CO. TO RTE. 33 EAST JUNCTION THE PROJECT INVOLVES 1-24'
PAVEMENT WITH SHOULDERS AND BRIDGES A-1590R, G-538R AND A-1593.

Reason(s)
PRELIMINARY ENGINEERING WAS LESS THAN ESTIMATED. UNIT BID PRICES
WERE LOWER THAN ESTIMATED.

$2559

$2278

-10.98

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
$49339 $47484 -3.76
11/01/99 Page 4

Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.
**These projects have been final accepted. This does not necessarily mean that final payment has been made,

though usually any additional costs are a small percentage of the overall cost of the project.



Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

RANDOLPH

63

200488B

1997

01/19/99

GRADING AND PAVING ON RTE. 24 FROM BUS. RTE. 63 TO 0.6 MILE EAST OF
RTE. 63IN MOBERLY THE PROJECT INCLUDES RTE 63 WEST OUTER ROAD
FROM 24 TO UNION STREET. PROJECTS RELATES TO 2U0488.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$6084

$5661

-6.95

SCHUYLER

136

2P0636

1998

05/28/99

WIDEN AND RESURFACE ROADWAY, WIDEN SHOULDERS AND EXTEND
CULVERTS FROM RTE. U AT LANCASTER TO SCOTLAND COUNTY. THE
PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGE J-690.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$2419

$2198

-9.14

SCHUYLER

63

2P0649

1998

05/28/99

WIDEN AND RESURFACE ROADWAY AND REPAIR BRIDGES FROM 2.3 MILES
SOUTH OF IOWA LINE TORTE. U. THE PROJECT INVOLVES 1-24' PAVEMENT
AND BRIDGES H-384R, L-136 AND L-140.

Reason(s)
THIS PROJECT WASLET IN COMBINATION WITH 2P0636. THISALLOWED FOR
SAVINGS BY HAVING LARGER QUANTITIES OF MATERIALS FURNISHED BY
THE CONTRACTOR AT A REDUCED UNIT PRICES FOR BOTH JOBS.

$1842

$1567

-14.93

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 1




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

SCHUYLER

63

2P0658

1998

03/01/99

PAVEMENT REPAIR, COLDMILLING AND RESURFACING FROM NORTH OF
RTE. JIN SCHUYLER COUNTY SOUTH TO RTE. 6 WEST IN ADAIR COUNTY
$200,000 IN FUNDING FROM DISTRICT OPERATIONS BUDGET.

Reason(s)
THISWAS THE FIRST SUPERPAVE PROJECT NORTH OF RTE 61. THE
ESTIMATE ASSUMED BIDS WOULD BE HIGHER THAN THEY ACTUALLY
WERER BECAUSE OF THE CONTRACTORS UNFAMILIARITY OF THE
MATERIAL.

$2618

$1888

-27.88

MERCER

65

2P0661

1998

03/24/99

PAVEMENT REPAIR, RESURFACING AND SHOULDER STABILIZATION FROM
0.2 MILE SOUTH OF IOWA STATE LINE SOUTH TO RTES. K AND M.

Reason(s)
UNIT BID PRICES FOR AGGREGATE SHOULDERS AND MINERAL AGGREGATE
WERE SIGNIFICANTLY LOWER THAN ESTIMATE.

$1272

$794

-37.58

LINN

280326

1998

06/25/99

GRADING, PAVING AND REPLACE BRIDGE OVER LONG CREEK 1.2 MILES
SOUTH OF RTE. V ON RTE. M. THE PROJECT INVOLVES BRIDGE X-719.

Reason(s)
A VALUE ENGINEERING STUDY WAS PERFORMED AFTER THE PROJECT WAS
LET. THE STUDY ELIMINATED A BYPASS ON THE PROJECT WHICH
ELIMINATED THE NEED FOR TEMPORARY FILL, SURFACING, EROSION
CONTROL, AND REMOVAL OF THESE ITEMS.

$1367

$1193

-12.73

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
$15602 $13301 -14.75
11/01/99 Page 2

Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.
**These projects have been final accepted. This does not necessarily mean that final payment has been made,

though usually any additional costs are a small percentage of the overall cost of the project.



Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

MARION

24

3P0261

1992

12/18/98

GRADING, 2-24' (PART) PAVEMENT, WIDEN TO 5 LANE SECTION (PART) AND
BRIDGE 1.4 MILESTO 0.1 MILE WEST OF MISSISSIPPI RIVER

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$7105

$7146

0.58

PIKE

61

3P0428C

1996

01/21/99

BRIDGES BOWLING GREEN RELOCATION ADD LANES FOR DUAL

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$2071

$1916

-7.48

LINCOLN

47

3P0455

1996

01/11/99

GRADING, PAVING AND REPLACE BRIDGE OVER BOBS CREEK 1.3 MILES
WEST OF RTE. W. PROJECT INVOLVES BRIDGE H-602.

Reason(s)
UNIT BID PRICES FOR MINERAL AGGREGATE AND FLASHING ELECTRIC
LIGHTS WERE HIGHER THAN ESTIMATED.

$1008

$1257

24.70

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 1




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

LINCOLN

47

3P0456

1996

02/22/99

GRADING, PAVING AND REPLACE BRIDGE H-964 0.7 MILE WEST OF RTE. EE
(BRUSHY FORK BOBS CREEK)

Reason(s)
PRELIMINARY ENGINEERING WAS HIGHER THAN ESTIMATED. UNIT BID
PRICES WERE HIGHER THAN ESTIMATED ON ASPHALT, EARTHWORK,
BYPASS PIPES, MOBILIZATION, BRIDGE AND SEVERAL OTHER ITEMS. THIS
COULD BE BECAUSE THISWAS ONE OF THE FIRST METRIC JOBS LET IN
MISSOURI.

$1110

$1333

20.09

PIKE

61

3P0544

1997

05/12/99

WIDEN AND RESURFACE 3.3 MILES FROM 0.4 MILE NORTH OF RTE. WW TO
0.1 MILE NORTH OF RTE. OO PROJECT INVOLVES 1-24' PAVEMENT FOR THE
NORTHBOUND LANE.

Reason(s)
MINERAL AGGREGATE COST WAS LOWER THAN ESTIMATED.

$2336

$1997

-14.51

WARREN

70

310530

1997

10/19/98

RESURFACE 3.3 MILES ON EASTBOUND LANE FROM RTES. FAND JTO ST.
CHARLES CO. PROJECT INVOLVES 1-24' PAVEMENT.

Reason(s)
ASPHALT BID PRICES WERE LOWER THAN ESTIMATE. LESS PAVEMENT
REPAIR WAS NEEDED THAN ESTIMATED. PERMANENT SIGNING
REPLACEMENT IN ESTIMATE WAS NOT NEEDED.

$1138

$657

-42.27

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to

Per cent

Complete | Difference

WARREN

70

310547

1997

09/17/98

RESURFACE 10 MILES ON WESTBOUND LANE FROM 0.2 MILE WEST OF RTE.
47 TO ST. CHARLES CO. PROJECT INVOLVES 1-24' PAVEMENT.

Reason(s)
ASPHALT BID PRICE WAS LOWER THAN ESTIMATE. LESS PAVEMENT REPAIR
WAS NEEDED THAN ESTIMATED. ACTUAL ASPHALT QUANTITIES WERE
LOWER THAN ESTIMATE. EROSION CONTROL WAS ELIMINATED.

$3994

$2342

-41.36

MONTGOMERY

70

310302

1997

07/01/98

RESURFACE 4.6 MILES FROM CALLAWAY COUNTY TO 1.0 MILE WEST OF
RTE. 161. THISPROJECT INVOLVES 1-24' PAVEMENT AND BRIDGES L-39 5R
AND L-389R EASTBOUND LANE.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$1277

$1253

-1.88

WARREN

47

3P0548

1997

08/19/98

RESURFACE 6.8 MILES FROM RTE. D TO MISSOURI RIVER. THIS PROJECT
INVOLVES 1-24' PAVEMENT AND BRIDGES K-93 AND K-94.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$539

$561

4.08

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 3




Program Estimates Compared to Costs of Projects Completed in SFY 1999
RSMo0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
AUDRAIN 54 3P0545 1997 | 03/19/99 [ RESURFACE 6.0 MILES FROM 0.3 MILE WEST OF RTE. PTO 0.1 MILE EAST OF $1329 $567 -57.34

RTE. 154. THISPROJECT INVOLVES 1-24' PAVEMENT.

Reason(s)
BASED ON THE ROADWAY CONDITIONS JUST BEFORE CONSTRUCTION, THE
ASPHALT DEPTH NEEDED WAS LESS THAN EARLIER ESTIMATE.

MONTGOMERY 19 3P0556 1997 | 05/18/99 | REHABILITATE MISSOURI RIVER BRIDGE AT HERMANN. THIS PROJECT $1760 $2492 41.59
INVOLVES BRIDGE K-226A.

Reason(s)
FULL DEPTH CONCRETE REPAIR COST WAS HIGHER THAN ESTIMATE.

AUDRAIN 22 3P0436 1997 | 06/04/99 [ GRADING, PAVING AND REPLACE A 2 LANE BRIDGE OVER NORFOLK AND $1567 $1730 10.40
WESTERN RAILROAD 0.5 MILE WEST OF RTE. Y. THE PROJECT INVOLVES
BRIDGE L-536.

Reason(s)
BID PRICES ON BRIDGE WERE HIGHER THAN ESTIMATED DUE TO STAGE
CONSTRUCTION OF THE BRIDGE.

11/01/99 Page 4
Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

MONTGOMERY

19

3P0550

1998

04/26/99

RESURFACE 4.4 MILES FROM RTE. 161 SOUTH JUNCTION TO NORTH OF RTE.
WW. THE PROJECT INVOLVES 1-24' PAVEMENT.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$970

$965

-0.52

WARREN

47

3P0416B

1998

03/31/99

GRADING AND PAVING IN WARRENTON FROM 1-70 TO OLD RTE. 40
PROJECT INVOLVES ADDING LANES.

Reason(s)
TRAFFIC ITEM COSTS WERE HIGHER THAN ESTIMATED DUE TO
COMPLEXITY OF JOB. RIGHT OF WAY COSTS WERE HIGHER THAN
ESTIMATE. PRELIMINARY ENGINEERING COSTS WERE HIGHER THAN
ESTIMATE.

$1179

$1496

26.89

RALLS

19

3P0549

1998

03/17/99

RESURFACE 16 MILES FROM 0.6 MILE SOUTH OF RTE. 61 TO 0.1 MILE NORTH
OF RTE. 154 NORTH JUNCTION. PROJECT INVOLVES 1-24' PAVEMENT.

Reason(s)
MINERAL AGGREGATE WASBID LOWER THAN ESTIMATED.

$4948

$3353

-32.24

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

RALLS

350585

1998

05/18/99

GRADING AND PAVING FROM 0.3 MILE EAST OF RTE. 79 EAST 0.3 MILE AT
SAVERTON. THE PROJECT WILL RAISE THE ROAD TO ELIMINATE
FLOODING.

Reason(s)
PRELIMINARY AND CONSTRUCTION ENGINEERING WAS HIGHER THAN
ESTIMATED DUE TO USE OF INNOVATIVE ENGINEERING. OVERALL, THE
INNOVATIVE ENGINEERING RESULTED IN A COST SAVINGS OF $ 200, 000 IN
THE PROJECT.

$226

$275

21.68

MARION

61

3U0591

1998

01/07/99

CONSTRUCT LEFT TURN LANE AT CLINIC ROAD IN HANNIBAL FROM 0.9
MILE TO 1.0 MILE SOUTH OF RTE. MM.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$61

$66

8.20

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

$32618

$29406 -9.85

Page 6




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to

Per cent

Complete | Difference

JOHNSON

132

4S0963B

1995

10/09/98

GRADING, PAVING, RAILROAD BRIDGE, SIGNALS, RESURFACE AND
STABILIZE SHOULDERS 0.1 MILE SOUTH OF RTE. 50 TO 2.4 MILES SOUTH OF
RTE.50 (WARRENSBURG GATE) (RIGHT OF WAY FOR 4 LANES) FUNDED BY
OTHERS CONSTRUCT WITH JOB J451023

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$5477

$5702

411

JOHNSON

23

4S0965B

1995

10/09/98

GRADING AND 1-24'PAVEMENT 0.8 MILE NORTH OF RTE. 50 TO 0.2 MILE
NORTH OF RTE. 50 INCLUDESRTE. MM INTERSECTION FUNDED BY OTHERS

Reason(s)
MORE MATERIAL WASUSED IN A TEMPORARY CONNECTION TO PROVIDE
AN ACCEPTABLE TRANSITION FOR HANDLING TRAFFIC DURING
CONSTRUCTION. CONSTRUCTION ENGINEERING WAS HIGHER THAN
ESTIMATED.

$1744

$1936

11.01

JOHNSON

132

451023

1995

10/09/98

REPLACE BRIDGE G-966 0.1 MILE SOUTH OF RTE. 50 (KNOB NOSTER)
CONSTRUCT WITH JOB J4S0963B

Reason(s)
RETAINING WALLS WERE ADDED TO AVOID ACQUIRING RIGHT OF WAY
INCLUDING PARKLAND. BRIDGE PILES WERE LONGER THAN ESTIMATED.
ADDITIONAL ASHALTIC CONCRETE WAS USED TO REDUCE FUTURE
MAINTENANCE COSTS.

$600

$1049

74.83

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 1




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
HENRY 7 4P0861D 1995 | 10/22/98 | GRADING, PAVING 1-28' PAVEMENT AND RESURFACE 1-24' PAVEMENT 0.8 $7984 $7797 -2.34
MILE NORTH OF RTE. O TO 1.5 MILESWEST OF CLINTON ADD LANESFOR
DUAL (URICH TO CLINTON)
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
JACKSON 291 | 4U0564D 1995 | 08/31/98 | SUPERSTRUCTURE KANSASCITY AREA: MISSOURI RIVER BRIDGE $6665 $5582 -16.25
Reason(s)
LESS PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING WAS
NEEDED THAN IN ORIGINAL ESTIMATE.
CASS 2 4U0972 1996 | 02/28/99 | GRADING AND PAVING $ HARRISONVILLE: INTERSECTION $984 $377 -61.69
OF SOUTH STREET * FUNDED 75% CITY OF HARRISONVILLE
Reason(s)
THE PROJECT COST INCLUDED ONLY THE AMOUNT PAID BY MODOT AND
NOT THE PORTION PAID BY THE CITY FOR PRELIMINARY ENGINEERING
AND CONSTRUCTION. UNIT BID PRICES WERE LOWER THAN ESTIMATE.
11/01/99 Page 2

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
PLATTE 29 4]1016 1996 | 04/14/99 | RESURFACE 2-24' (PART), 2-36' (PART) PAVEMENTS, 16' CONCRETE MEDIAN $7848 $8779 11.86
AND MEDIAN BARRIER 0.5 MILE SOUTH OF BARRY ROAD TO 1.0 MILE
NORTH OF RTE. D
Reason(s)
UNIT BID PRICES WERE HIGHER THAN ESTIMATE.
JACKSON 35 4]1251 1996 | 03/25/99 | RESURFACE 1-70 TO MISSOURI RIVER $1616 $1783 10.33
Reason(s)
UNIT BID PRICES WERE HIGHER THAN ESTIMATE. MORE PRELIMINARY
ENGINEERING AND CONSTRUCTION ENGINEERING NEEDED THAN
ESTIMATE.
JACKSON 12 4U0840B 1996 | 12/01/98 | GRADING, PAVING, RETAINING WALL, REPLACE BRIDGES K-720 AND K-721 $4828 $5882 21.83
KANSAS CITY AREA: WEST OF WINNER ROAD TO EAST OF WINNER ROAD
Reason(s)
ADDITIONAL TRAFFIC CONTROL MEASURES, STORM SEWER SYSTEM
REPLACEMENTS, ADDITIONAL EROSION CONTROL, AND A NEW PAVEMENT
DESIGN WERE NEEDED THAT WERE NOT INCLUDED IN THE ORIGINAL
ESTIMATE. COURT AWARDS FOR CONDEMED RIGHT OF WAY WERE MORE
THAN ESTIMATED.
11/01/99 Page 3

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CLAY

269

4U1303B

1996

10/19/98

CONSTRUCT RIVER PIERS OF NEW BRIDGE ON CHOUTEAU TRAFFICWAY
OVER THE MISSOURI RIVER. KANSASCITY FUNDED. PROJECT RELATESTO
4U1303, 4U1303C AND 4U1303D.

Reason(s)
SOME EROSION CONTROL MEASURES IN THE ESTIMATE WERE NOT
NEEDED. FEWER CORES TO EVALUATE FOUNDATION CONDITIONS WERE
NEEDED THAN ESTIMATED. PRELIMINARY AND CONSTRUCTION
ENGINEERING WERE LESS THAN ESTIMATED.

$5065

$4457

-12.00

PLATTE

69

4U0852

1997

05/17/99

REHABILITATE BRIDGE DECK AND PAINTING ON NORTHBOUND LANE OF
MISSOURI RIVER BRIDGE IN KANSAS CITY. PROJECT INVOLVES BRIDGE
A-450. FUNDED JOINTLY WITH KANSAS.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$8054

$5187

-35.60

PLATTE

29

411246B

1997

10/26/98

GRADING, PAVING, RETAINING WALLS, LIGHTING AND SIGNALS AT RTE. 45
AND LINDEN ROAD INTERCHANGES. (2 DISCONNECTED SECTIONS)
PROJECT INVOLVES J411246

Reason(s)
PAVEMENT DESIGN REQUIRED MORE QUANTITIES THAN ESTIMATED
PAVEMENT DESIGN. SIGNALS WERE ADDED FOR SAFETY. RETAINING BID
PRICE WAS HIGHER THAN ESTIMATE.

$1501

$1961

30.65

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CLAY

152

4U0029F

1997

04/06/99

GRADING AND PAVING FROM WEST OF INDIANA STREET TO EAST OF
NORTH BRIGHTON IN THE KANSAS CITY AREA. $1800 MARC FUNDS. THIS
PROJECT RELATES TO 4U0029D.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$8259

$7226

-12.51

CLAY

269

4U1303C

1997

05/04/99

CONSTRUCT SOUTH APPROACH SUBSTRUCTURE (PIERS 5 THRU 15) AND
PRESTRESSED CONCRETE GIRDERS (PIERS 4 THRU 15) NEW BRIDGE ON
CHOUTEAU TRAFFICWAY OVER THE MISSOURI RIVER. PART KANSASCITY
FUNDED PROJECT INVOLVES 4U1303, 4U1303B, AND 4U1303D.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE. LESS PRELIMINARY
ENGINEERING AND CONSTRUCTION ENGINEERING WERE NEEDED THAN
ESTIMATE.

$5745

$4786

-16.69

JOHNSON

13

4U1136

1997

03/29/99

GRADING, PAVING, RETAINING WALL, PEDESTRIAN OVERPASS, SIGNAL
INTERCONNECT AND SIGNALS IN WARRENSBURG FROM NORTH OF
CHRISTOPHER STREET TO SOUTH OF TYLER STREET JOB J4X1288B
COMBINED WITH THISJOB. CITY PAYING $400,000 FOR CONST. AND CMSU

Reason(s)
BID COSTS ON RETAINING WALL CONSTRUCTION WAS HIGHER THAN
ESTIMATE.

$3109

$3971

27.73

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CLAY

435

411247B

1997

03/26/99

REHABILITATE 8 BRIDGES FROM [-35 TO MISSOURI RIVER BRIDGE.
CONSTRUCT WITH PROJECT 411247

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$904

$816

-9.73

HENRY

13

4P0933C

1997

06/21/99

GRADING FOR ADDITIONAL LANES FROM 1.4 MILES SOUTH OF BUS. RTE. 13
TO 1.2 MILESNORTH OF RTE. 52. THE PROJECT ISRELATED TO 4P0933B AND
4P0933F.

Reason(s)
UNIT BID PRICE FOR ROCK FILL WASLESS THAN ESTIMATE.

$16999

$5451

-67.93

HENRY

13

4P0933G

1997

06/21/99

BRIDGE SUBSTRUCTURES ACROSS TRUMAN RESERVOIR FOR DUAL LANE
DIVIDED HIGHWAY FROM 2.0 MILES SOUTH OF BUS. RTE. 13 TO 1.8 MILES
NORTH OF RTE. 52. ADD LANES FOR DUAL DIVIDED HIGHWAY -3
DISCONNECTED SECTIONS. THE PROJECT ISRELATED TO 4P0933B.

Reason(s)
BID PRICES FOR CONSTRUCTION OF SUBSTRUCTURES WERE LOWER THAN
ESTIMATE.

$4330

$2502

-42.22

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 6




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

PLATTE

29

411249

1998

06/23/99

INSTALL SIGNALS AT PRAIRIE VIEW ROAD AND RTE. 92 AND RESURFACE 1.2
MILES OF PAVEMENT IN EACH DIRECTION FROM 1-435 TO RTE. 92.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.

$2137

$1492

-30.18

LAFAYETTE

13

4P1008B

1998

05/27/99

GEOMETRIC REVISIONS AND SIGNALS AT SOUTH JUNCTION BUSINESS RTE.
13 IN HIGGINSVILLE. CONSTRUCT WITH J4P1033

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$478

$359

-24.90

LAFAYETTE

13

4P1033

1998

05/27/99

RESURFACING AND STABILIZE SHOULDERS FROM MISSOURI RIVER BRIDGE
IN LEXINGTON TO BUSINESS RTE. 13 IN HIGGINSVILLE. CITY OF
LEXINGTON PROVIDING $43,000 TO PAVE PARKING LANES. CONSTRUCT
WITH J4P1008B.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$3165

$2032

-35.80

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 7




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
JACKSON 24 | 4U0955B| 1998 | 12/16/98 | REMOVE BRIDGE AT RTE. 24 AND BLUE RIDGE BOULEVARD IN KANSAS $203 $119 -41.38
CITY AREA PROJECT INVOLVES BRIDGE K-423. RELATES TO 4U0955.
Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.
RAY 210 | 4S0110E| 1998 | 02/23/99 | INSTALLATION OF CROSSROAD PIPE 0.3 MILE EAST OF RTE. Z. RELATESTO $565 $496 -12.21
450110 (PROJ. RS-BRS-304(7)) WHICH WAS COMPLETED IN 1988.
Reason(s)
LESS PRELIMINARY ENGINEERING WAS USED THAN ESTIMATED.
$98260 $79742 -18.85
11/01/99 Page 8

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

COOPER

5P0257

1994

04/05/99

REPLACE BRIDGE G-56R $ MISSOURI RIVER BRIDGE
(BOONVILLE) DISTRICT 5 SHARE OF COST (SEE JOB J5P0257Z)

Reason(s)
DRILLED SHAFTS HAD TO BE REDESIGNED DURING CONSTRUCTION. RIGHT
OF WAY AND UTILITY COSTS WERE HIGHER THAN ESTIMATE.

$17031

$26071

53.08

MILLER

87

550716

1995

06/14/99

PAVING, STORM SEWERS, CURB AND GUTTER RTE. 54 BUSINESS SOUTH
JUNCTION TO MANOR DRIVE (ELDON) * 75% CITY OF ELDON

Reason(s)
THE PROJECT COST INCLUDED ONLY THE AMOUNT PAID BY MODOT AND
NOT THE PORTION PAID BY THE CITY FOR THE CONSTRUCTION OF THE
PROJECT.

$132

$33

-75.00

CAMDEN

42

5P0733

1995

03/26/99

GRADING AND PAVING FOR 2 LANE RELOCATION FROM EAST END OF RTE.
MM TO RTE. 54 BUS. COMMISSION APPROVED FUNDING OF APPROACHES
FOR THE LAKE OZARK COMMUNITY BRIDGE.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.

$8411

$7424

-11.73

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 1




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
CAMDEN 54 5P0368 1996 | 07/07/98 [ PAVING FOR DUAL LANE AND WIDENING TO 62 FEET WITH CURB AND $8812 $8613 -2.26
GUTTER (PART), RESURFACE LAST 0.4 MILE FROM RTE. 5IN CAMDENTON TO
RTE. Y. THE PROJECT WILL ADD LANE FOR DUAL.
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
COLE 63 | 5P0667B 1997 | 12/30/98 [ ACQUISITION OF RIGHT OF WAY, GRADING, PAVING AND BRIDGE AT $11187 $8960 -19.91
ALGOA ROAD INTERCHANGE FROM 1.4 MILES EAST OF MOREAU RIVER TO
1.6 MILESWEST OF RTE. J. PART FUNDED BY COLE COUNTY AND MISSOURI
NATIONAL GUARD
Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED FOR EXCAVATION,
BRIDGE WORK, BASE AND PAVEMENT ITEMS.
BOONE B 5U0674 1997 | 03/31/99 [ GRADING AND PAVING TOWIDEN TO 5 LANES FROM COLUMBIA NORTH $5055 $5658 11.93
URBAN LIMITSTORTE. 63. CITY OF COLUMBIA PROVIDING FUNDS FOR
ACCELERATED CONSTRUCTION. MODOT PAYBACK IN 1998.
Reason(s)
UNIT BID PRICES WERE HIGHER THAN ESTIMATED.
11/01/99 Page 2

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Job
Route| Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

MILLER

54 | 5P0708

1998

04/28/99

RESURFACE 8.3 MILES OF EASTBOUND LANES FROM THE COLE COUNTY
LINETOO0.7 MILE WEST OF RTE. 87. THE PROJECT INVOLVES 1-24'
PAVEMENT.

Reason(s)
THIS PROJECT WASLET IN COMBINATION WITH CAMDEN 54 5P0724
RESULTING IN BETTER BIDS.

$2142

$1138

-46.87

CAMDEN

54 | 5P0724

1998

04/28/99

RESURFACE 11.2 MILES FROM NIANGUA BRIDGE TO RTE. KK.

Reason(s)
THIS PROJECT WASLET IN COMBINATION WITH MILLER 54 5P0708,
RESULTING IN BETTER BIDS THAN ESTIMATED.

$2160

$1704

-21.11

COLE

54 | 5U0018B

1998

06/28/99

REPLACE DECK AND PAINT THE SOUTHBOUND MISSOURI RIVER BRIDGE IN
JEFFERSON CITY. PROJECT INVOLVES BRIDGE L-550R.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED ON GUARDRAIL
STRIPING, TRAFFIC CONTROL AND MOBILIZATION. BRIDGE COST
ESTIMATES WERE DEVELOPED WITH FACT THAT THERE WERE LIMITED
WORKING DAY S SET UPIN CONTRACT, HOWEVER, BIDS WERE LOWER
THAN ESTIMATE.

$14932

$9707

-34.99

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999
RSMo0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
COLE 50 530755 1998 | 09/10/98 [ ADD LEFT TURN LANE INTO WILDWOOD, WIDEN WILDWOOD AND IMPROVE $206 $236 14.56

RIGHT TURN LANESIN AND OUT OF WILDWOOD INTERSECTION OF RTE. 50
SOUTH OUTER ROAD AND WILDWOOD IN JEFFERSON CITY. MODOT
MAINTENANCE WILL INSTALL TRAFFIC SIGNALS UPON COMPLETION OF

Reason(s)
MORE PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE REQUIRED THAN ORIGINALLY ESTIMATED.

BOONE PP 5U0670 1998 | 02/25/99 [ GRADING, PAVING, SIGNALS AND WIDEN TO 5 LANES FROM RTE. 63 $1643 $1381 -15.95
CONNECTOR EAST 0.4 MILE. CITY OF COLUMBIA PROVIDING FUNDS FOR
ACCELERATED CONSTRUCTION. MODOT PAYBACK IN 1998.

Reason(s)
RIGHT OF WAY COSTS WERE LOWER THAN ESTIMATED DUE TO RIGHT OF
WAY DONATIONS.

$71711 $70925 -1.10

11/01/99 Page 4
Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to

Per cent

Complete | Difference

ST LOUIS

231

6U0693

1995

07/02/98

GRADING, PAVING, AND REPLACE BRIDGE K-458 ST. LOUIS AREA:
MERAMEC RIVER WETLAND MITIGATION

Reason(s)
UNIT BID PRICES WERE HIGHER THAN ORIGINAL ESTIMATES.

$5268

$9348

77.45

ST LOUIS

141

6U0804D

1995

09/01/98

GRADING, PAVING, RETAINING WALLS, LIGHTING AND SIGNALS ST LOUIS
AREA: NORTH OF BOWLES AVENUE TO SOUTH OF SAN SIMEON WAY

Reason(s)
PAVEMENT THICKNESS WAS INCREASED TO EXTEND LIFE OF PAVEMENT.
DUAL LANE RAMP WAS ADDED ON RT 30 TO IMPROVE TRAFFIC FLOW. UNIT
BID PRICES WERE HIGHER THAN ESTIMATED.

$21319

$25225

18.32

ST LOUIS

141

6U0804H

1995

09/01/98

GRADING, PAVING, SIGNALS, SIGNING, LIGHTING AND RETAINING WALL ST.
LOUIS AREA: 0.6 MILE SOUTH OF I-44 TO NORTH OF BOWLES AVENUE

RIGHT OF WAY FOR THIS JOB UNDER J6U0804C HAWKINS ROAD
INTERSECTION

Reason(s)
ADDITIONAL EXCAVATION FROM 6U0804C ADDED TO THIS PROJECT TO
TAKE ADVANTAGE OF THE CLOSER DISPOSAL SITE ON MERAMEC STATION
ROAD. ADDITIONAL PAVEMENT WAS ADDED TO ELIMINATE NEED FOR A
MAJOR TEMPORARY BYPASS. LOWER UNIT BID PRICES THAN ESTIMATED.

$10796

$12651

17.18

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST LOUIS

180

6U0779

1996

07/20/98

GRADING (PART), PAVING, WIDEN, RESURFACE, LIGHTS AND SIGNALS ST.
LOUISAREA: 1.1 MILES EAST OF RTE. 67 TO 180 SPUR (PENN AVE.) WIDEN TO
5LANES (TWO DISCONNECTED SECTIONS) USE IN PLACE BRIDGES A-3172
AND A-3171

Reason(s)
PROJECT WAS A REQUIRED COMBINATION WITH FAU BEAUTIFICATION
PROJECT THROUGH BRECKENRIDGE HILLS WHICH REQUIRED ADDITIONAL
FIELD ADJUSTMENTS AND INCREASED CONSTRUCTION ENGINEERING.
ADDITONAL TRAFFIC CONTROL WAS USED FOR INCREASED SAFETY.

$4821

$6998

45.16

JEFFERSON

55

610626

1996

10/30/98

11" OVERLAY 2 LANES EACH DIRECTION, ADD 3 MEDIAN LANES 2-12'
MEDIAN SHOULDERS, TEMPORARY RAMP CONNECTIONS 0.5 MILE SOUTH
OF RICHARDSON RD TO NORTH OF RTE. 141 AND SIGNING

Reason(s)
THICKER PAVEMENT DESIGN WAS USED TO INCREASE LIFE OF PAVEMENT.

$14753

$17205

16.62

ST CHARLES

650771

1996

06/22/99

GRADING, PAVING AND BRIDGES FOR 5 LANES FROM 0.6 MILE SOUTH OF
RTE. N TO 0.3 MILE NORTH OF RTE. 40. ACCELERATED BY OFALLON FUNDS,
MHTD PAYBACK IN 1998.

Reason(s)
UNIT BID PRICES WERE HIGHER THAN ESTIMATED. PROJECT WAS SPLIT
FROM ONE INTO THREE.

$6941

$9428

35.83

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

JEFFERSON

6S0704F

1996

02/17/99

GRADING, BRIDGES AND 24' PAVEMENT MOSSHOLLOW ROAD TO
METROPOLITAN ROAD (CATLIN DRIVE ONLY)

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$13123

$13104

-0.14

ST LOUIS

67

6U1215

1996

02/04/99

CLOSED LOOP SIGNAL SYSTEM ST. LOUISAREA FROM RTE. I-270 TO RTE. AC
(FLOWER VALLEY SHOP CENTER) * CMAQ FUNDS

Reason(s)
HARDWIRE INTERCONNECT WAS ADDED WHICH WAS NOT INCLUDED IN
THE ORIGINAL ESTIMATE.

$400

$628

57.00

ST LOUIS

100

6U1216

1996

02/04/99

CLOSED LOOP SIGNAL SYSTEM ST. LOUIS AREA FROM CLARKSON RD. (RTE.
340) TOBALLASRD. (RTE. JJ) * CMAQ FUNDS

Reason(s)
FIBER OPTIC INTERCONNECTION WAS ADDED, WHICH WAS NOT INCLUDED
IN THE ORIGINAL ESTIMATE.

$750

$1355

80.67

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

JEFFERSON

21

6P0017H

1996

04/27/99

COMPLETE NORTH HALF OF DIAMOND INTERCHANGE, BRIDGE A-2977 2.2
MILES SOUTH OF RTE. MM

Reason(s)
ESTIMATE INCLUDED FUNDING FOR PRELIMINARY ENGINEERING WHICH
WASNEVER USED.

$2337

$2103

-10.01

ST LOUIS

270

610617

1996

12/01/98

GRADING, PAVING AND BRIDGES FROM CRAIGWOLD ROAD TO ROTT ROAD
INTERCHANGE AT 1-44. PROJECT RELATESTO 610617M AND 610617D.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$11085

$11379

2.65

JEFFERSON

55

610726B

1996

06/25/99

GRADING, PAVING, BRIDGES, SIGNALS AND LIGHTING FOR CON NECTION
TO VOGEL ROAD FROM RICHARDSON ROAD TO 0.4 MILE SOUTH OF
RICHARDSON R OAD IN ARNOLD. THE PROJECT INVOLVES BRIDGES A-5728
AND A-5729. REL ATESTO 610726.

Reason(s)
SOME OF BID ITEMS ON THIS PROJECT WERE TRANSFERRED TO 610726.

$9864

$7269

-26.31

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST CHARLES

40

6P0672B

1996

06/10/99

GRADING, PAVING AND BRIDGE FOR CONSTRUCTION OF AN INTERCHANGE
AT LAKE ST. LOUISBOULEVARD. $1,435,598 IN FUNDS FROM CITY OF LAKE
ST. LOUIS. RELATES TO 6P0672.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.

$15092

$13551

-10.21

ST LOUIS

6U0676

1997

07/28/98

REPLACE BRIDGE OVER MALINE CREEK 1.0 MILE NORTH OF I-70 IN ST.
LOUISAREA. PROJECT INVOLVESBRIDGE L-218

Reason(s)
TIGHT WORKING CONDITIONS REQUIRED ADDITIONAL TRAFFIC CONTROL
FOR SAFETY. THERE WERE SOME ADDITIONAL EXPENSES FOR UTILITY
RELOCATIONS AND STREAM CHANNEL WORK NOT ANTICIPATED IN THE
ORIGINAL ESTIMATE.

$719

$1263

75.66

ST LOUIS

611247

1997

12/10/98

DECK COLDMILLING AND REPAIRS, CURB MODIFICATIONS AND POLYMER
OVERLAY FROM 21ST STREET TORTE. I-70 IN ST. LOUIS. THE PROJECT
INVOLVES STRUCTURE A-15017. ENTRANCE AND EXIT RAMP DECK WILL
ALSO BE REPAIRED.

Reason(s)
LESS PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE NEEDED THAN ORIGINAL ESTIMATE.

$12352

$10769

-12.82

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 5




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST LOUIS

6U0685

1997

05/26/99

RETAINING WALLS AND REPLACE RAILROAD BRIDGES 0.8 MILE EAST OF
RTE. 180 SPUR. PROJECT INVOLVES BRIDGES J-217 AND J-149R1. PROJECT
RELATES TO 6U0685B.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$6413

$4933

-23.08

ST LOUIS

231

6U1066B

1997

02/09/99

GRADING AND FOUR LANE LIGHT DUTY PAVEMENT FROM 0.4 MILE NORTH
OF FINE ROAD TO 0.1 MILE SOUTH OF FINE ROAD IN ST. LOUIS AREA.
INCLUDES FOUR FOOT FLUSH MEDIAN. PROJECT RELATES TO 6U1066

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$1358

$1434

5.60

ST CHARLES

370

6U0299F

1997

12/23/98

REMOVE BRIDGE K-239 ON EXISTING RTE. 115 AT MISSOURI RIVER IN ST.
LOUIS AREA.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.

$1972

$1515

-23.17

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST LOUIS

610985D

1997

08/07/98

INSTALLATION OF BASELINE RETROFITSAT TRRA TRACKS FROM 21ST
STREET TO POPLAR STREET BRIDGE PROJECT RELATES TO 610985, 610985B
AND 610985C.

Reason(s)
THE FOUNDATIONS, ONCE UNCOVERED, VARIED SO DRASTICALLY FROM
THE AS-BUILT PLANS, THE CONSULTANT HAD TO REDESIGN THE JOB.

$571

$929

62.70

ST LOUIS

141

6U0804C

1997

06/28/99

GRADING, PAVING, SIGNALS, LIGHTING AND RETAINING WALLS FROM 1-44
TO 0.6 MILE SOUTH OF I-44 IN ST. LOUISAREA PROJECT RELATESTO
6U0804,B,E,F,G AND I.

Reason(s)
RIGHT OF WAY AND UNIT BID PRICES WERE HIGHER THAN ESTIMATE.

$9034

$18532

105.14

ST LOUIS

21

651252

1997

02/09/99

INSTALL TRAFFIC SIGNALS AT EAST CONCORD, TIFFANY SQUARE PARK.

Reason(s)
AN ADDITIONAL SIGNAL MODIFICATION WAS ADDED AFTER THE LETTING
IN RESPONSE TO PUBLIC CONCERN.

$83

$135

62.65

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST CHARLES

70

611222

1997

06/10/99

REHABILITATION OF THE MISSOURI RIVER BRIDGE (WESTBOUND LANE) AT
ST. CHARLES. PROJECT INVOLVES BRIDGE L561R2.

Reason(s)
ADDITIONAL TRAFFIC CONTROL WAS NEEDED FOR SAFETY. THE SHORT
TIME FRAME FOR PROJECT COMPLETION ADDED TO THE COST OF THE JOB.

$3784

$4176

10.36

ST CHARLES

94

651243

1997

12/17/98

SIGNAL FOR LEFT TURN LANE AT RTE. D AND EASTBOUND RTE. D.

Reason(s)
BID PRICE ON GRADING WAS HIGHER THAN ESTIMATED.

$155

$291

87.74

ST LOUISCITY

611135

1997

05/19/99

GRADING, BRIDGES, RETAINING WALLS, SIGNALS, SIGNING AND LIGHTING
AT VANDEVENTER AVE. MO. BOTANICAL GARDEN PROVIDING $260,000.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$5174

$4303

-16.83

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

JEFFERSON

61

6X1284

1997

08/18/98

FULLY ACTUATE EXISTING SIGNALS AT RTE. A.

Reason(s)
UNIT PRICES ON TRAFFIC CONTROL DEVICES WERE MUCH HIGHER THAN IN
ESTIMATE. ESTIMATE DID NOT INCLUDE MOBILIZATION COSTS.

$48

$58

20.83

JEFFERSON

67

6X1285

1997

08/18/98

UPGRADE EXISTING SIGNALS WITH HIGH SPEED BACK LOOPS AT RTE. CC.

Reason(s)
UNIT BID PRICES ON TRAFFIC CONTROL DEVICES WERE HIGHER THAN
ESTIMATE. ESTIMATE DID NOT INCLUDE MOBILIZATION COSTS.

$31

$51

64.52

ST LOUIS

141

6X1292

1997

11/10/98

SKID RESISTANT OVERLAY ON NORTHBOUND APPROACH AT RTE. 340

Reason(s)
ADDITIONAL RESURFACING WAS ADDED TO THIS PROJECT TO REDUCE
WET PAVEMENT ACCIDENTS ON EASTBOUND AND WESTBOUND
APPROACHES.

$19

$83

336.84

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

JEFFERSON

651144

1998

03/25/99

WIDEN PAVEMENT AND REPLACE BOX CULVERT 1.9 MILESWEST OF RTE.
21. RIGHT OF WAY WILL BE DONATED BY THE LUCKY BAPTIST CHURCH.

Reason(s)
THE BOX CULVERT REQUIRED A RESEAL WHICH WASNOT IN THE ORIGINAL
ESTIMATE.

$342

$538

57.31

ST LOUIS

70

611220C

1998

04/13/99

INTERCHANGE MODIFICATIONS AND TEMPORARY SIGNALS AT RTE. N.
PROJECT RELATES TO 611220, 611220B AND 611220D.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$1196

$878

-26.59

ST LOUIS

CcC

6S1279

1998

02/03/99

GEOMETRIC REALIGNMENT AND TEMPORARY SIGNALS AT WILDHORSE
CREEK AT LONG ROAD. THE PROJECT INVOLVES ADDING WESTBOUND
RIGHT TURN LANE AND SOUTHBOUND RIGHT TURN.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$238

$211

-11.34

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
ST LOUIS AC 6U1278 1998 | 03/10/99 [ PAVEMENT REPAIR, COLD MILL AND OVERLAY EXISTING PAVEMENT FROM $2246 $1384 -38.38
OLD HALLSFERRY TO PARKER ROAD.
Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.
ST CHARLES 94 651355 1998 | 11/30/98 [ EXTENSION OF RIGHT TURN LANE FOR SOUTHBOUND RTE. 94 ONTO $87 $96 10.34
WESTBOUND I-70 NORTH OF I-70 AT BOONSLICK IN ST. CHARLES. CITY OF
ST. CHARLES WILL ADVANCE $100,000 WITH MODOT REIMBURSEMENT IN
2000. RELIEVE CONGESTION AT RTE 94.
Reason(s)
TURN LANE WAS INCREASED 15 ADDTIONAL FEET FROM ORIGINAL DESIGN
FOR SAFEY. ADDITONAL ASPHALT PATCHING WAS REQUIRED ALONG
EXCAVATED EDGE OF EXTENDED LANE. ADDITIONAL TRAFFIC CONTROL
WASNEEDED TO SAFELY ACCOMODATE TRAFFIC.
ST CHARLES 364 | 6U0B03U| 1998 | 06/16/99 | GRADING AND PAVING ON THE UPPER BOTTOM ROAD CONNECTION IN $2017 $2020 0.15
THE ST. LOUISAREA. PROJECT RELATES TO 6U0803C, D, GAND I.
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
11/01/99 Page 11

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST LOUIS

270

610617M

1998

04/26/99

SOUND WALL (NO. 2) FROM RTE. 30 TO SAPPINGTON ROAD. SOUND
ABATEMENT DUE TO WIDENING OF 1-270.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.

$1637

$1381

-15.64

ST LOUIS

270

610617U

1998

02/02/99

SOUND WALL (NO.7) FROM SAPPINGTON ROAD TO RTE. 21. SOUND
ABATEMENT DUE TO WIDENING OF 1-270.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.

$365

$208

-43.01

ST LOUIS

55

611203D

1998

02/02/99

SOUND WALL NO. 14A SOUTH OF BUTLER HILL ROAD. WIDENING
BROUGHT HIGHWAY CLOSER TO EXISTING HOUSES. WALL REDUCES NOISE
TO FEDERAL GUIDE LINES.

Reason(s)
UNIT BID PRICES ON WALL MATERIALS WERE LOWER THAN ESTIMATED.

$262

$190

-27.48

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
ST LOUIS 115 611220F 1998 | 11/23/98 [ INTERCONNECT SIGNALSON RTE. 115 (NATURAL BRIDGE) FROM LAMBERT $778 $838 7.71
AIRPORT TO ST. LOUISCITY LIMITS. PROJECT SPLIT FROM 611220B.
RELATES TO PROJECTS 611220, 611220B, 611220C, 611220D AND 611220E.
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
ST LOUIS 100 6U0983 1998 | 12/04/98 | RESURFACE EXISTING PAVEMENT WITH A SKID RESISTANT SURFACE FROM $812 $624 -23.15
RTE. 141 TO MASON ROAD IN ST. LOUISAREA.
Reason(s)
PROJECT LENGTH WAS REDUCED BECAUSE A SECTION IN THE ORIGINAL
ESTIMATE WAS, INSTEAD, INCLUDED IN PROJECT 6U0804E ON ROUTE 141.
ST LOUIS VAR | 651295B 1998 | 11/24/98 | MICROSURFACING ON RTES. N AND ACIN ST. LOUIS CO., CHOUTEAU $1270 $897 -29.37
AVENUE IN ST. LOUISCITY AND RTE. 67 IN JEFFERSON CO. PROJECT SPLIT
FROM 6S1295.
Reason(s)
UNIT BID PRICES CAME IN LOWER THAN ESTIMATES.
11/01/99 Page 13

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

FRANKLIN

6X1280

1998

03/19/99

IMPROVE SIGHT DISTANCE AT LARETTO RIDGE.

Reason(s)
TRAFFIC SIGNALS WERE ADDED WHICH WERE NOT IN THE ORIGINAL
ESTIMATE. UNIT BID PRICES WERE HIGHER THAN ESTIMATED.

$119

$238

100.00

ST CHARLES

94

6S1374

1998

02/01/99

EXTEND LEFT TURN LANE AT WOLFRUM ROAD. FUNDS FOR THIS WORK
ORIGINALLY PROGRAMMED IN PROJECT 6X1296.

Reason(s)
UNIT BID PRICES WERE HIGHER THAN ESTIMATED DUE TO SMALL
CONTRACT QUANTITIES.

$27

62.96

ST CHARLES

94

6X1288

1998

02/01/99

NORTHBOUND DECELERATION LANE AT RTE.N. ADDRESSHIGH ACCIDENT
LOCATIONS.

Reason(s)
UNIT BID PRICES WERE HIGHER THAN ESTIMATED.

$27

62.96

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
ST LOUIS P 6X1314 1998 | 03/15/99 [ CONSTRUCT SCHOOL SIGNALSWITH ADVANCED FLASHERS 0.5 MILE $60 $87 45.00
NORTH OF RTE. 30 AT AFFTON HIGH SCHOOL SOUTH ENTRANCE. * FUNDED
BY THIRD STATE BUILDING FUNDS
Reason(s)
INITIAL ESTIMATE DID NOT INCLUDE ALL MATERIALS NEEDED FOR
FLASHERS.
ST LOUIS N 6X1339 1998 | 01/12/99 | REPLACE EXISTING CLOTH WIRING IN TRAFFIC SIGNALS AT FROST $69 $64 -7.25
AVENUE, ROBERT AVENUE, JANUARY AVENUE AND RTE. 115 (NATURAL
BRIDGE) IN THE ST. LOUISAREA. THIS PROJECT IS A PORTION OF $150,000
PROGRAMMMED FOR THISTYPE OF WORK. REMAINDER IN 6X1339B.
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
ST CHARLES 70 610879G 1998 | 06/02/99 | REGRADE TO IMPROVE SIGHT DISTANCE ON NORTH OUTER ROAD EAST OF $214 $131 -38.79
RTE. 370.
Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATE.
11/01/99 Page 15

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
ST LOUIS 40 | 6U1047C| 1998 | 05/18/99 | GRADING AND PAVING TO ADD EASTBOUND MEDIAN LANE AND $1491 $866 -41.92
EASTBOUND ON RAMP FROM BAXTER ROAD EXTENSION 1.0 MILE EAST OF
BOONE'S CROSSING IN CHESTERFIELD. $117,000 WILL BE PROVIDED FROM
TRAFFIC FUNDS. PART OF ROUTE 40 UPGRADE.
Reason(s)
ORIGINAL ESTIMATE ASSUMED WIDENING WOULD BE REQUIRED IN BOTH
DIRECTIONS. FINAL DESIGN REQUIRED WIDENING IN EASTBOUND LANES
ONLY.
JEFFERSON VAR [ 6X1283 1998 | 05/10/99 [ GUARD RAIL INSTALLATION AT VARIOUSRTES. IN JEFFERSON COUNTY. $403 $199 -50.62
Reason(s)
LESS GUARDRAIL WAS USED THAN IN ORIGINAL ESTIMATE.
$171922  $189654 10.31
11/01/99 Page 16

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

NEWTON

710603

1996

09/16/98

GRADING, PAVING, REPLACING BRIDGE AND SIGNALS TO RECON STRUCT
THE INTERCHANGE AT RTE. 43 WEST OF JOPLIN. THE PROJECT INVOLVES
BRIDGE L-856A.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$5200

$5474

5.27

BARRY

60

7P0588B

1997

06/18/99

WIDEN TO 3 LANES AND SIGNALS AT BRIDAL LANE AND CHAPEL DRIVE 1.2
TO 1.8 MILES EAST OF RTE. 37 AT MONETT MAXIMUM MODOT
PARTICIPATION OF $1,300,000.00, WHICH INCLUDES CONTRACT COST, P.E. &
C.E. PAYBACK IN CY 2010

Reason(s)
THISIS AN INNOVATIVE FINANCE PROJECT WITH THE CITY OF MONETT.
MODOT WILL REIMBURSE THE CITY $1,120,692 IN CALENDAR Y EAR 2010.

$1216

-100.00

ST CLAIR

7P0540

1997

05/03/99

GRADING, PAVING AND REPLACING BRIDGE OVER SOUTH FORK
WEAUBLEAU CREEK 0.7 MILE EAST OF RTE. 13 NEAR COLLINS. THE
PROJECT INVOLVES BRIDGE J-957R.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$1887

$1813

-3.92

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
JASPER 44 710616 1997 | 01/12/99 | RESURFACE 5.1 MILES OF WESTBOUND LANES AND REHABILITATE BRIDGES $2751 $2889 5.02
FROM 4.5 MILESWEST OF LAWRENCE COUNTY TO 0.5 MILE EAST OF JASPER
COUNTY. THE PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGES A-684
AND A-546.
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
BARRY YY 750614 1998 | 11/02/98 | WIDEN AND RESURFACE FROM RTE. 39 EAST 2.8 MILES. THE PROJECT $612 $606 -0.98
INVOLVES 100% FEDERAL FOREST HIGHWAY FUNDS
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
BARRY 112 750685 1999 | 06/08/99 | REMOVE ROCK BLUFF TO IMPROVE SIGHT DISTANCE AT THE $26 $34 30.77
INTERSECTION WITH RTE. 112 SPUR IN ROARING RIVER STATE PARK. THE
PROJECT WILL BE FUNDED BY THIRD STATE BUILDING FUNDS. WILL BE
LET IN THE DISTRICT.
Reason(s)
ALL BIDDING CONTRACTORS PREFERRED THE USE OF A HYDRAULIC
HAMMER INSTEAD OF BLASTING DUE TO SAFETY CONCERNS. THEREFORE,
THE CONTRACTOR WHO WAS AWARDED THE JOB WAS ALLOWED TO DO SO.
11/01/99 Page 2

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
$11692 $10816 -7.49
11/01/99 Page 2

Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.
**These projects have been final accepted. This does not necessarily mean that final payment has been made,

though usually any additional costs are a small percentage of the overall cost of the project.



Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

GREENE

FF

850380

1996

11/18/98

GRADING AND 2-24' PAVEMENTS JAMES RIVER FREEWAY TO CITY OF
BATTLEFIELD

Reason(s)
OVERRUNS IN CONSTRUCTION COSTS RESULTED BECAUSE OF EARTHWORK
MATERIAL SHORTAGES AND BECAUSE A PAVED MEDIAN WASUSED IN LIEU
OF SOD IN ORDER TO ALLEVIATE A SUBGRADE DRAINAGE PROBLEM.

$4723

$5779

22.36

GREENE

8X0650

1996

07/17/98

SIGNAL MODIFICATION AND INTERCONNECT HAZARD ELIMINATION:
(SPRINGFIELD) RTE. 65 BUSINESS LOOP TO EAST GATE STREET

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$646

$675

4.49

GREENE

8X0651

1996

07/17/98

SIGNAL MODIFICATION AND INTERCONNECT HAZARD ELIMINATION:
(SPRINGFIELD) RTE. 13 TORTE. 65

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$673

$661

-1.78

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 1




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
GREENE 744 8X0652 1996 | 07/17/98 [ SIGNAL MODIFICATION AND INTERCONNECT HAZARD ELIMINATION: $654 $653 -0.15
(SPRINGFIELD) RTE. 13 TO BARNES AVENUE
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
CHRISTIAN 65 8P0606 1996 | 05/21/99 | GRADING, PAVING AND OUTER ROADWAYS NORTH OF RTE. F TO SOUTH OF $9401 $7877 -16.21
RTE. EE UPGRADE TO FREEWAY - INTERCHANGES
Reason(s)
THE ESTIMATE ASSUMED THE CONTRACTOR WOULD BE RESPONSIBLE FOR
PROVIDING A BORROW AREA. INSTEAD, THE CONTRACTOR WASABLE TO
ACQUIRE ALL THE MATERIAL NEEDED FROM EXISTING RIGHT OF WAY
LIMITS. ALSO, ASPHALT PRICES WERE LOWER THAN ESTIMATED.
GREENE H 830501 1997 | 07/09/98 | GRADING, PAVING AND REPLACE BRIDGE OVER SIMS CREEK 2.0 MILES $1015 $1200 18.23
SOUTH OF RTE. CC. THE PROJECT INVOLVES BRIDGE S-348 (RIGHT OF WAY
CLEAR). PROJECT RELATES TO JOB 8S0501B.
Reason(s)
MORE PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE NEEDED THAN ORIGINALLY ESTIMATED.
11/01/99 Page 2

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
GREENE 160 8U0577 1997 | 04/20/99 | GRADE, PAVE, MEDIAN, LEFT TURN LANE AT INTERSECTION CHESTNUT $4869 $614 -87.39
EXPRESSWAY TO SUNSHINE. ADD LANES - DUAL
Reason(s)
THIS PROJECT WAS ACCELERATED BY THE CITY OF SPRINGFIELD. MODOT
WILL BEGIN TO REIMBURSE THE CITY IN 2001.
TANEY 65 8P0666 1998 | 12/04/98 [ RESURFACING FROM 0.9 MILE NORTH OF RTE. 86 TO ARKANSAS STATE $910 $705 -22.53
LINE. THISPROJECT ISA LONG-TERM PAVEMENT PERFORMANCE TEST
SECTION PROJECT.
Reason(s)
COST ON ASPHALT CEMENT WASLESS THAN ESTIMATED BECAUSE
CONTRACTOR USED THE RECYCLED MIX OPTION ON THE SHOULDERS.
SHAPING SHOULDERS WAS ELIMINATED SO NO EROSION CONTROL
MEASURES WERE NEEDED.
CHRISTIAN 14 | 8P0588B 1998 | 05/04/99 [ GRADING AND PAVING TO PROVIDE A CONTINUOUS CENTER TURN LANE $1899 $1696 -10.69
FROM WEST OF RTE. M TO WEST OF RTE. 160 IN NIXA.
Reason(s)
SOME BID ITEMS REQUIRED LESS QUANTITY THAN ESTIMATED. SOME OF
THE UNIT BID PRICES WERE LESS THAN ESTIMATED.
11/01/99 Page 3

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CHRISTIAN

14

8P0588D

1998

05/04/99

GRADING AND PAVING TO PROVIDE A CONTINUOUS LEFT TURN LANE
FROM EAST OF RTE. 160 TO WEST OF MAIN ST. IN NIXA $100,000 FUNDING
BY THECITY OF NIXA

Reason(s)
ADDITIONAL CURB AND GUTTER AND STORM SEWER WERE REQUIRED TO
COMPLETE THE JOB. HIGHER UNIT BID PRICES WERE RECEIVED DUETO A
CONFINED WORK AREA AND HEAVY TRAFFIC.

$298

$576

93.29

LACLEDE

810668

1998

02/10/99

COLDMILL DRIVING LANES AND RESURFACE THE EASTBOUND AND
WESTBOUND LANES AND SHOULDERS FROM 2.5 MILESWEST OF RTE. CTO
0.6 MILE WEST OF |-44 LOOP. THE PROJECT INVOLVES 2-24' PAVEMENTS.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED. LESSTACK COAT WAS
NEEDED THAN ESTIMATED.

$3035

$2288

-24.61

GREENE

160

8P0360

1998

05/12/99

GRADING, PAVING AND REHABILITATE BRIDGE OVER CLEAR CREEK 0.4
MILE WEST OF RTE. UU. THE PROJECT INVOLVES BRIDGE H-462

Reason(s)
MORE PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE NEED THAN ESTIMATE. UNIT BID PRICES WERE HIGHER THAN
ESTIMATE.

$753

$1038

37.85

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 4




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
$28876 $23762 -17.71
11/01/99 Page 4

Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.
**These projects have been final accepted. This does not necessarily mean that final payment has been made,

though usually any additional costs are a small percentage of the overall cost of the project.



Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
HOWELL 63 9P0292 1996 | 07/27/98 | 1-24' PAVEMENT, RESURFACE AND UPGRADE SHOULDERS ON EXISTING $9797 $8805 -10.13
LANERTE.NTORTE. 14 ADD LANE FOR DUAL
Reason(s)
THE PROJECT WASLET ASAN ALTERNATE BID (CONCRETE OR ASPHALT
PAVEMENT.) IT WAS AWARDED AS AN ASHPALT PROJECT WHICH RESULTED
IN A SAVINGS FROM THE ORIGINAL ESTIMATE.
PHELPS D 850394 1996 | 07/27/98 | PAVING AND REPLACE BRIDGE Z-828 1.6 MILES NORTH OF I-44 SOUTH 0.6 $3114 $4129 32.59
MILE
Reason(s)
ROCK BLUFFS AND ROUGH TERRAIN CALLED FOR ADDITIONAL
PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINNERING WORK
THAN ORIGINALLY ESTIMATED. ADDITIONAL TRAFFIC CONTROL WAS
NEEDED FOR SAFETY.
PHELPS 72 | 9P0377D| 1996 | 11/10/98 | GRADING AND BRIDGES FOR NEW LANE FROM ELK PRAIRIE TO SOUTH OF $7520 $8138 8.22
RTE. FF. THE PROJECT INVOLVES BRIDGES J-857, J-858 AND K-36. RELATED
TO 9P0377B.
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
11/01/99 Page 1

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

IRON

21

6P0112

1996

03/03/99

PAVING NEW LANE FROM NORTH OF ROUTE 32 TO GRANITEVILLE. THE
PROJECT ISRELATED TO 6P0112B.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$5342

$4832

-9.55

PULASKI

910318

1997

07/16/98

RESURFACE 1.6 MILES OF WESTBOUND LANES AND STABILIZE SHOULDERS
FROM 1.5 MILES EAST OF RTE. H TO 0.5 MILE WEST OF BUSINESS LOOP 44 AT
ST. ROBERT. THE PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGE L-93R1.

Reason(s)
ACTUAL BRIDGE DECK AND JOINT DETERIORATION WAS GREATER THAN
EXPECTED IN THE PROGRAMMED ESTIMATE.

$920

$1030

11.96

HOWELL

63

9P0365B

1997

04/19/99

GRADING TO ADD LANES FOR DUAL DIVIDED HIGHWAY FROM 0.8 MILE
NORTH OF RTE. N TORTE. N AT POMONA. THE PROJECT ISRELATED TO
9P0365, 9P0365C AND 9P0365D.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.

$3683

$2442

-33.70

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 2




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job Award| Date Cost to Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
HOWELL 63 9P0365D 1997 | 04/19/99 | BRIDGES OVER BURLINGTON NORTHERN RAILROAD 0.5 MILE NORTH OF $1309 $1089 -16.81
RTE.N THE PROJECT ISRELATED TO 9P0365, 9P0365B AND 9P0365C
Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.
PHELPS 44 910320 1997 | 02/10/99 | RESURFACE 9.9 MILES OF EASTBOUND LANES AND STABILIZE SHOULDERS $2311 $2088 -9.65
FROM 1.1 MILESWEST OF RTE. 68 TO 1.2 MILESEAST OF RTE. F. THE
PROJECT INVOLVES 1-24' PAVEMENT.
Reason(s)
PERCENT DIFFERENCE IS LESS THAN 10%
PHELPS 44 910466B 1997 | 02/10/99 | RESURFACE 11 MILES OF WESTBOUND LANES FROM 0.1 MILE EAST OF RTE. $2591 $1962 -24.28
V TO CRAWFORD COUNTY. THE PROJECT INVOLVES 1-24' PAVEMENT AND
SHOULDERS AND BRIDGE L-527R.
Reason(s)
LESS COLD MILLING WASNEEDED THAN ORIGINALLY ESTIMATED.
SHOULDER DESIGN CHANGES REDUCED COSTSBY ELIMINATING THE NEED
FOR EROSION CONTROL.
11/01/99 Page 3

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY

RSM 0 21.795.2.(5, 6)

1999

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
RIPLEY 160 9P0453 1998 | 06/04/99 [ GRADING AND PAVING 1.0 MILE EAST OF RTE. T NEAR FAIRDEALING. $677 $1011 49.34
Reason(s)
ENTIRE PROJECT HAD TO BE UNDERGRADED DUE TO INSTABILITY OF THE
EXISTING GROUND.
PULASKI 44 910465 1998 | 03/09/99 [ RESURFACE 4.9 MILES OF EASTBOUND LANES AND STABILIZE SHOULDERS $2024 $1591 -21.39
FROM 1.3 MILES EAST OF RTE. 17 TO 0.3 MILE WEST OF BUSINESS LOOP 44
AT ST. ROBERT. THE PROJECT INVOLVES 1-24' PAVEMENT.
Reason(s)
LESS COLDMILLING WAS NEEDED THAN ORIGINALLY ESTIMATED. THE
DEPTH OF ASHHALT NEEDED WAS LESS THAN ESTIMATED. LESS EROSION
CONTROL WAS NEEDED THAN ESTIMATED.
CARTER 60 9P0461 1998 | 03/11/99 [ RESURFACE 7.8 MILES AND WIDEN SHOULDERS FROM 1.3 MILES EAST OF $2241 $1743 -22.22
RTE. 21 SOUTH NEAR ELLSINORE TO BUTLER COUNTY.
Reason(s)
A CHANGE IN GUARDRAIL STANDARDS ALLOWED FOR THE USE OF LONGER
GUARDRAIL POSTS AND ELIMINATED THE NEED FOR 2.2 MILES OF SHAPING
SHOULDERS.
11/01/99 Page 4

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
WASHINGTON 8 9P0479 1998 | 04/01/99 [ ASPHALTIC CONCRETE RESURFACING, CONCRETE PAVEMENT $2642 $2327 -11.92
REHABILITATION AND GUARDRAIL ROUTE 21 (POTOSI) TO ST. FRANCOIS
COUNTY. THE PROJECT IS A SHRP SPS-6 RESEARCH PROJECT AND WILL
INCLUDE 8 TEST SECTIONS.
Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED.
$44171 $41187 -6.76
11/01/99 Page 5

Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
STODDARD 60 | 0P0580B 1995 | 03/23/99 [ GRADING AND BRIDGES 0.7 MILE EAST OF RTE. 25 TO 2.3 MILESWEST OF $5566 $3249 -41.63
RTE. 114 ADD LANES FOR DUAL - EXPRESSWAY
Reason(s)
GRADING COSTS WERE LOWER THAN ESTIMATED.
SCOTT AB | 0S0714C| 1995 | 07/06/98 | BRIDGE 0.9 MILE EAST OF I-55 2 LANE RELOCATION $1426 $1408 -1.26
Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%
SCOTT AB | 0S0714D( 1995 | 09/28/98 | GRADING AND BRIDGE 2.8 MILESEAST OF I-55 TORTE. K 2 LANE $3176 $2118 -33.31
RELOCATION SEMO RAILROAD BRIDGE
Reason(s)
BORROW WAS DONATED BY SOUTHEAST MISSOURI REGIONAL PORT
AUTHORITY.
11/01/99 Page 1

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY 1999
RSMo0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
NEW MADRID 62 0P0311 1996 | 05/25/99 [ GRADING, PAVING, REPLACE AND REHABILITATE BRIDGES J-142,144,145, $3483 $4117 18.20

RESURFACING AND SHOULDER REHABILITATION 0.7 MILE EAST OF RTE. 25
TO 0.4 MILE EAST OF RTE. J

Reason(s)
A BYPASS BRIDGE DESIGN WAS CHANGED DURING CONSTRUCTION DUE TO
PUBLIC INPUT. BRIDGE COSTS WERE HIGHER THAN ESTIMATED.

BUTLER 67 | OPO339C| 1996 | 05/24/99 | BRIDGES RTE. 60 EAST TO 2.0 MILES SOUTH OF RTE. M INVOLVES $5022 $5419 7.91
FREEWAY DESIGN

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

SCOTT AB | 0S0714E| 1996 | 06/02/99 | GRADING AND PAVING 1-55 EAST 0.9 MILES 2 LANE RELOCATION $1823 $1493 -18.10
Reason(s)
BORROW WAS DONATED BY SOUTHEAST MISSOURI REGIONAL PORT
AUTHORITY.
11/01/99 Page 2

Dollarsarein thousands.

These projectswere primarily accepted in SFY 1999.

* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.




Program Estimates Compared to Costs of Projects Completed in SFY

RSM 0 21.795.2.(5, 6)

1999

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CAPE GIRARDEAU

74

0u0412

1996

05/27/99

GRADING, 4-12 PAVEMENTS AND SIGNALS CAPE GIRARDEAU: I-55TO
KINGSHIGHWAY (RTE. 61)

Reason(s)
ROCK EXCAVATION QUANTITIES WERE HIGHER THAN ESTIMATED.

$8961

$10344

15.43

PERRY

51

0P0422

1996

05/17/99

PAINTING AND DECK REPAIR ON THE MISSISSIPPI RIVER BRID GE AT
CHESTER. COST SHOWN INDICATES MISSOURI'S SHARE. PROJECT INVO
LVES BRIDGE L-135.

Reason(s)
THE ESTIMATE REPRESENTED FUNDING FOR ONLY MODOT'SHALF OF THE
PROJECT. ILLINOIS DOT ALSO HAD THISMUCH MONEY BUDGETED. THIS
JOB ACTUALLY CAME IN SUBSTANIALLY LESS THAN ESTIMATE BECAUSE
CONTAINMENT COST FOR LEAD PAINT REMOVAL WAS LESS THAN
ESTIMATED.

$3233

$5092

57.50

STODDARD

60

0P0580

1996

03/24/99

GRADING AND PAVING INCLUDING SHOULDERS FOR NEW EASTBOUND
LANES FROM 0.7 MILE EAST OF RTE. 25 TO 0.5 MILE WEST OF RTE. E. ADD
LANES FOR DUAL DIVIDED - EXPRESSWAY. PROJECT RELATES TO OP0O580D.

Reason(s)
UNIT BID PRICES WERE LOWER THAN ESTIMATED ON CONCRETE.

$12495

$9764

-21.86

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 3




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

BUTLER

60

0P0571

1997

01/05/99

PAVING PROJECT FOR THE NEW EASTBOUND LANES FROM 0.7 MILE EAST
OF RTE. 67 TO 0.2 MILE EAST OF RTE. NN, NORTH OF POPLAR BLUFF.

Reason(s)
UNIT BID PRICE FOR CONCRETE WAS LOWER THAN ESTIMATED.

$4305

$3536

-17.86

BUTLER

60

0P0572

1997

01/05/99

PAVING PROJECT FOR NEW WESTBOUND LANES OF RTE. 60 FROM 0.6 MILE
EAST OF RTE. T TO 0.1 MILE WEST OF RTE. DD THIS PROJECT RELATESTO
0P0572D.

Reason(s)
UNIT BID PRICE FOR CONCRETE WAS LOWER THAN ESTIMATED.

$6090

$4916

-19.28

SCOTT

AB

0S0714

1997

09/28/98

GRADING AND PAVING FOR NEW 2 LANE HIGHWAY TO THE SOUTH EAST
MISSOURI REGIONAL PORT AUTHORITY FROM 0.5 MILE EAST OF I-55TO 4.3
MILES EAST OF I-551 N NORTERN SCOTT COUNTY. PROJECT INVOLVES 2
LANE RELOCATION.

Reason(s)
ESTIMATE CALLED FOR FULL DEPTH CONCRETE SHOULDERS WHICH WERE
LATER REPLACED WITH ASPHALT SHOULDERS BASED ON ADDITIONAL
INFORMATION. BORROW WASDONATED BY SOUTHEAST MISSOURI PORT
REGIONAL AUTHORITY.

$5474

$3092

-43.51

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 4




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

CAPE GIRARDEAU

55

010456

1997

06/04/99

GRADING, PAVING, LIGHTING AND SIGNALS FOR RAMPS ON NEW RTE. 74
AND I-55 INTERCHANGES 0.33 MILE SOUTH OF BLOOMFIELD ROAD AT CAPE
GIRARDEAU. CONNECTION FOR NEW MISSISSIPPI RIVER BRIDGE.

Reason(s)
CONCRETE PAVING COSTS WERE BID HIGHER THAN ESTIMATED.

$2887

$3369

16.70

PEMISCOT

080426

1997

05/10/99

REPLACE BRIDGE OVER COUNTY DRAINAGE DITCH 0.1 MILE EAST OF RTE.
Z AT BRAGGADOCIO. THISPROJECT INVOLVES BRIDGE X-26 AND
DRAINAGEDITCHN O. 2.

Reason(s)
BRIDGE COSTS WERE LOWER THAN ESTIMATED.

$1816

$1616

-11.01

CAPE GIRARDEAU

0S0776

1997

06/04/99

GRADING, TEMPORARY BRIDGE AT TURKEY CREEK, BOX CULVERT AT
OPOSSUM CREEK AND SURFACING FROM RTE. 177 EAST 1.1 MILES
ECONOMIC DEVELOPMENT PROJECT.

Reason(s)
GRADING COST ESTIMATE WAS DERIVED USING HISTORIC VALUES FOR
EXCAVATION IN THE AREA. THE LOW BID FOR EXCAVATION WAS
SIGNIFICANTLY LOWER THAN THESE HISTORIC COSTS.

$2088

$1570

-24.81

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.

Page 5




Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to
Complete

Per cent
Difference

PEMISCOT

412

0P0035C

1997

12/09/98

GRADING TO ADD SURCHARGE TO EXISTING ROADWAY FILL FROM
BURLINGTON NORTHERN RAILROAD EAST TORTE. J. THE PROJECT
RELATES TO 0PO035 AND 0P0035B.

Reason(s)
MORE FILL MATERIAL WAS NEEDED THAN ESTIMATED.

$109

$128

17.43

MISSISSIPPI

7

0S0769

1998

04/20/99

BUILD A NEW FERRY BOAT RAMP FOR THE CROSSING AT THE MISSISSIPPI
RIVER NEAR DORENA. RIGHT OF WAY TO BE FURNISHED BY OTHERS.

Reason(s)
ROCK FILL ALONG THE RIVER BANK REQUIRED MORE MATERIAL THAN
ESTIMATED.

$115

$187

62.61

CAPE GIRARDEAU

0S0777

1998

06/16/99

BRIDGE CONSTRUCTION 0.6 MILE EAST OF RTE. 177 OVER TURKEY CREEK.

ECONOMIC DEVELOPMENT PROJECT.

Reason(s)
THE UNIT BID PRICE FOR BRIDGE WORK WAS LOWER THAN ESTIMATE.

$1073

$569

-46.97

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

County

Route

Job
Number

Award
Y ear

Date
Accepted

Description of Location/l mprovement

Estimate

Cost to

Per cent

Complete | Difference

SCOTT

HH

0S0774

1998

03/12/99

WIDEN AND RESURFACE FROM RTE. 61 EAST TO 0.2 MILE WEST OF RTE. H.
ECONOMIC DEVELOPMENT (SIKESTON INDUSTRIAL PARK) TWO
DISCONNECTED SECTIONS.

Reason(s)
UNIT BID PRICES ON ASHPALT AND SHAPING SHOULDERS WERE LOWER
THAN ESTIMATED.

$1640

$1182

-27.93

SCOTT

77

0S0778

1998

04/20/99

WIDEN AND RESURFACE 0.6 MILE WEST OF RTE. 61 TORTE. 61. ECONOMIC
DEVELOPMENT (SIKESTON INDUSTRIAL PARK).

Reason(s)
THIS PROJECT WAS LET IN COMBINATION WITH ANOTHER ASPHALT
RESURFACING PROJECT LEADING TO BETTER ASPHALT PRICES.

$406

$329

-18.97

CAPE GIRARDEAU

55

010791

1998

06/01/99

GRADING AND SURFACING FOR ADDITIONAL TURN LANES ON
NORTHBOUND OFF-RAMP AT INTERSECTION OF INTERSTATE 55 AND RTE.
34/61. SAFETY PROBLEM, INSUFFICIENT STORAGE LENGTH.

Reason(s)
PERCENT DIFFERENCE ISLESS THAN 10%

$252

$233

11/01/99

Dollarsarein thousands.
These projects were primarily accepted in SFY 1999,
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.
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Program Estimates Compared to Costs of Projects Completed in SFY 1999

RSM 0 21.795.2.(5, 6)

Job |Award| Date Costto | Percent
County Route| Number | Year |Accepted| Description of Location/l mprovement Estimate | Complete | Difference
STE GENEVIEVE 32 | 0PO762B 1999 | 03/24/99 | SLIDE REPAIR 0.1 MILE EAST OF RTE. C. RELATES TO 0P0762. BIDSTO BE $278 $312 12.23
OPENED FEBRUARY 5, 1999 IN THE DIST. ONE LANE CLOSED TO TRAFFIC
DUE TO SLIDE.
Reason(s)
CONTRACTOR RECEIVED INCENTIVES FOR REDUCING CONSTRUCTION
TIME AND LIMITING WORK ZONE RISKS TO THE TRAVELING PUBLIC.
$71718 $64043 -10.70
Total $595909 $570320 -4.29
Page 8

11/01/99

Dollarsarein thousands.
These projectswere primarily accepted in SFY 1999.
* NOTE - Estimates include actual right-of-way spent for jobswithout programmed right-of-way.

**These projects have been final accepted. This does not necessarily mean that final payment has been made,
though usually any additional costs are a small percentage of the overall cost of the project.



